

# 997245

TELEPHONE OR VERBAL CONVERSATION RECORD  
(AR 340-15)

DATE

21 OCT 1965

LAST NAME - FIRST NAME - MIDDLE INITIAL OR SUBJECT OF CONVERSATION

GRADE

SERVICE NUMBER

STATINTL

HOME ADDRESS OR ORGANIZATION AND STATION

STATINTL

INFORMATION OR ACTION SOUGHT

STATUS OF ADVANCED MICROSCOPE CONTRACT

## Declass Review by NIMA / DoD

STATINTL

STATINTL

STATINTL

STATINTL

STATINTL

STATINTL

STATINTL

INFORMATION GIVEN OR ACTION TAKEN

[REDACTED] INFORMED THE MONITOR THAT THE OPTICAL DESIGNER ASSIGNED TO THE PROJECT, [REDACTED] HAD LEFT [REDACTED] ABOUT A MONTH AGO AND SINCE HE WAS THEIR ONLY LOCAL OPTICAL DESIGNER, THEY HAVE ARRANGED FOR OPTICAL DESIGN AT THEIR [REDACTED] OPERATION. [REDACTED] IS EXPECTED TO FINISH THE DESIGN THIS WEEK AND PROMISED TO HAVE IT TO [REDACTED] BY 22 OCT. [REDACTED] ESTIMATED THAT MECHANICAL DESIGN WILL BE COMPLETED BY 22 NOV 1965. A TRIP WILL BE PLANNED AFTER RECEIPT AND REVIEW OF THIS DESIGN.

CLERK TAKING CALL

TIME

SEARCHED BY

TIME

ANSWERED BY

TIME

STATINTL

STATINTL

STATINTL

DATE

SIGNATURE OF PERSON DIRECTING ACTION

PHOTOGRAPHIC CAPABILITY - YB3, IF  
FIELD SIZE AT 160X ?

1" → 3"

1 TO 4X ZOOM RANGE

SUPPLY OF BVP/PIECE 10X <sup>WF</sup> AVE

ANGLE OF EYEPieces

WORK PROGRESS 9 MONTHS

|                       |                                     |          |
|-----------------------|-------------------------------------|----------|
| 4MO.                  | { OPTICAL & MECHANICAL DESIGN PHASE | 3 MONTHS |
|                       |                                     | 1 MONTHS |
|                       | { DETAILS                           | 5 MONTHS |
|                       |                                     | DELIVERY |
| FABRICATION & TESTING |                                     |          |

PHASE I (STUDY 2<sup>1/2</sup>MO.) — ONE MID TERM REPORT  
PHASE II (DETAILS & FAB) 6<sup>1/2</sup>MO. — 30 DAYS

OPERATING MANUAL

19 JAN 1966

QUESTIONS FOR THE



MICROSTEREDSCOPE

STATINTL

1. IMAGE AXIS SEPERATION
2. PARFOCAL FROM STEREO TO MONO